FY2011 SCAP SUMMARY
FY2011 End-Of-Year Workplans
(Date — August 16, 2011)
(Time- 9:00 A.M. - 1:00 P.M. CST)

(Room - East Conference Room 10B15)
(Conference Room Telephone Number — To Be Announced)

As of October 18, 2011

RI/FS Starts

Fund
Note:

Attebury Grain is the only Target due to the
Region not having enough funds to cover Donna.
Carlene will send an email to Ellen Treimel
explaining why R6 will reduce target from 2 to 1.
Carlene Changed Attebury Grain date from 2011/1
to 2011/3 on 11/29/10 after speaking with Allen
Youkeles about Pipeline Allocation Model.

As of 3/9/2011, Attebury Grain was changed to
North East 2" Street Site. Attebury Grain is
now the Site Alias.

As of 3/28/11 Briefing with Sam, we chaged
Target & Commitment from 1 to 2 where North
East 2" Street and Donna Reservoir are
commitments.

1

North East 2" Street Site**
Donna Reservoir and Canal
System

2

20111
201111

2

09/15/11
09/22/11
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Category FY2011 Targets Commitments | Completion
Discussed at FY2010 Discussed at Or
EOQY FY2011 Mid- Changes
Work Planning Meeting Year Work
Planning
Meeting
Decision Documents 0 8 10
RODs 6 8 8
** Note: (F) = Final Remedies Selected
Bandera Road Ground Water Plume 2011/3 2012/4
American Creosote (ROD Amend) 2011/4 2012/3
ROD Amendments, ESDs and SF Alternative Sprague Rd GW Pl (ROD Amend) 2011/3 Deleted from C3
Sites can count as ROD or Decision Documents South Cavalcade (ROD Amend) 2011/4 2012/4
Targets. Sandy Beach Road GW Plume 2011/2 09/29/11
North Cavalcade (ROD Amend) 2011/4 08/26/11
American Creosote moved out from 2011/4 to East 67" Street GW Plume 2011/2 09/29/11
2012/3, so potential candidates moved from 6 to Chevron Questa Mine 12/20/10
5 Texarkana Wood (ROD Amend) 09/26/11
Gulfco Marine Maintenance 09/29/11
By Request of Carlos on 11/9/2010, we added Old Esco 09/27/11
East 67" Street GW Plume as a Target for City of Perryton 09/29/11
2011/2 in place of American Creosote, so
Target number is still 6
As of 3/3/2011, Texarkana Wood was added to
the pool of sites as a ROD Amendment with a
planned completion date for 2011/4
As of 4/5/11, Decision Document
Targets/Commitments will equal 8. There are
4 RODs (Bandera, Sandy Beach, East 67"
Molycorp which is Proposed to NPL) and 4
ROD Amendments which are Sprague Road,
South Cavalcade, North Cavalcade and
Texarkana Wood.
As of 4/5/11, It was stated that East 67" would
be pushed out to 2011/3
As of 7/18/2011, East 67" was pushed to 2011/4.
South Cavalcade was pushed out to 2012/4 as of
7/18/2011.
As of 7/18/2011, this leaves 3 RODs (Bandera,
Sandy Beach, Molycorp and East 67t")
Targeted and 2 ROD Amendments (North
Cavalcade and Texarkana Wood) Targeted,
which equals a total of 6 Sites Targets. We
have 1 Accomplishementd which is a ROD and
the site is Molycorp.
We have Gulfo left as an potential alternate for
RODs. We have 1 ROD Amendment left as a
potential alternate and the site is City of
Perryton.
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As of 9/19/11, Molycorp’sSite Name has been
changed to Chevron Questa Mine.

Called Michael Hebert on OKC Refining

Justification/Explanation of pushout from

2011/1 to 2012/3 by request of Carlene on
11/29/10.

As of 3/30/11 in Briefing with Sam Coleman, it
was agreed that the RD Starts
Target/Commitment would be 3. We are to
add Tulsa Fuel to the list of sites. We may get 4
if Old Esco can still be done.

RD/RA Negotiation Starts ! ! !
(1 Yr. for Negotiations) Chevron Questa Mine 2011/2 09/14/11
Note: As of 9/19/11, Molcorp’s Site Name has
been changed to Chevron Questa Mine.
RD/RA Negotiation Completions , . )
As of 3/30/11 in Briefing with Sam Coleman, we Malone Service Co. 2011/1 2012/4
changed Target Commitment from2 to 1 Griggs & Walnut 2011/1 02/14/11
where Malone Service Co. will be pushed out to
2012/2. Griggs & Walnut would be the only
Target Commitment.
RD Starts 5 8 3
Fund 3 3 3
Note: Oklahoma Refining moved from 2011/1 Oklahoma Refining 20111 2012/3
to 2012/3, so Potential Candidates moved from Old Esco 20111 Deleted from C3
4to 3. Jones Road GW Plume 20111 03/04/11
Changed Target/Estimate Screen Summary Sandy Beach Road GW Plume 2011/3 2012/1
Level Number in Cerclis to show 3 Targets Tulsa Fuel 2011/3 08/17/10
instead of 4 on 11/29/10. McGaffey & Main (OU1, #5) 08/01/11
McGaffey & Main (OUOQ0, #2) 08/25/11
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As of 7/18/2011, the RD for Old Esco was
removed from Cerclis. Sandy Beach was
pushed out to 2012/1. This leaves only 2 sites
Targeted which is Jones Road and Tulsa Fuel.
Jones Road is counted as an accomplishment.

Note: Jones Road was pushed out to 2012/3
and so leaves 6 sites targeted for 2011. There is
1 site we can substitute which is Tar Creek
OU4, #7 with 2011/3 pIn. Comp date. Ask
Charles if we should target this site.

As of 2/28/2011, Tar Creek OU4, #6 has been
moved to 2012/1; thereby leaving only 5 sites
targeted for this FY. Looks like we have only 1
site planned for this FY that we could use and
that site is Tar Creek OU4, #7 for 2011/3.

As of 3/3/2011, Sandy Beach and East 67" was
bumped out to 2012/2, leaving 3 sites of the
original 7 left as Targets. Again, there is 1 site
in the pool left that you could use and that is
Tar Creek OU4, #7 with a planned comp. date

RP 1 0 0
Note: Malone has a 2011/1 date in Cerclis and Tar Creek , OU4, #001 2011/1 2012/1
RPt, check to see if date should be 2011/2 or Malone 2011/2 2012/4
2011/1. Date is for 2011/2 as of 11/29/10.
Target Number changed from 2 to 1 due to Tar
Creek, OU4, #001 being pushed out from
2011/1 to 2012/2
As of 3/30/11 in Briefing with Sam Coleman, we
will not get Malone. Malone should be moved
out to 2012/2. Malone was moved out to 2012/4
in Cerclis. Have to check back on Tuesday
4/5/2011 to make sure it shows up on SCAP14
Report.
. 8 3 4
RD Completions
Fund 7 2 3
Sandy Beach 2011/4 2012/2
Note: East 67" 2011/3 2012/2
Old Esco 2011/3 Deleted from C3
Tar Creek (OU2, #4) = Alleways and FootPrints Jones Road 2011/4 2012/3
Tar Creek (OU2, #4) 2011/4 09/27/11
East 67" should have a RD Plan Comp. Date of Texarkana Wood 2011/2 02/17/11
2011/3 Tar Creek (OU4, #6) 2011/1 2012/1
Tar Creek (OU4, #7) 08/31/11
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of 2011/3.

As of 3/30/11 in Briefing with Sam Coleman, it
was stated that we would have 2
Targets/Commitments for this category. The
targe/commitments would be Tar Creek (OU2,
#4) and Texarkana Wood (OU4, #6). We may
get 4. Cathy will check on the numbers.

As of 7/18/2011, the RD for Old Esco was
removed from Cerclis. This leaves 2 sites
targeted for this category, Tar Creek and

Has Target Number changed from 7 to 6 due to
Tar Creek OU2, #8 being pushed out from
2011/1 to 2012/1? Or can we substitute on of
the other available sites?

As of 1/13/11, we have 5 sites targetd.
McGaffey moved out to 2012 and also Tar
Creek. We have Oklahoma Refining for 2011/3
and Sandy Beach for 2011/4 to use as
substitutes. See Charles Faultry.

As of 3/3/11, Texarkan Wood and East 67"
were both bumped out to 2012/2, you now have
3 sites left of the original 7 left as Targets. You
have 2 additional sites planned for 2011 to add
and they are Tar Creek OU2, #14 (2011/2) and

Oklahoma Refining OUOQ0, #4 (2011/3)

Texarkana Wood.
RP 1 1 1
Griggs & Walnut 2011/1 05/23/11
RA Starts 8 1 9
Fund 7 0 4
** Note: McGaffey and Main 2011/1 2012/1
Tar Creek (OU2, #8) 2011/1 2012/1
Tar Creek (OU2, #8) = Buyout “footprints” Texarkana Wood 2011/2 2012/2
East 67" 2011/3 20121
(%) = We can only start if we receive money. Old Esco 2011/4 Deleted from C3
Pipeline does not fund RA Starts Marion Pressure Treating 2011/3 2013/2
Grants Chlorinated 2011/3 2012/4
East 671" RA Start Plan Strt Date shold be Tar Creek (OU2, #14) 06/24/11
2011/4. We switch dates of the because the RD Jones Road 09/17/11
Comp. Date should be before the RA Start Texarkana Wood 09/27/11
Date. McGaffey and Main 09/28/11
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As of 3/28/11, East 67th was pushed back from
2012 to 2011/4 and is now showing as a Target
for 2011.

As of 3/30/11, we may have 0
Targets/Commitments for RA Start (Fund
Lead). We will have to wait until Monday

4/4/2011 to hear back from HQQs.

As of 7/18/2011. East 67" was pushed out to
2012/1. There are no targets for this category
reported to HQs.

RP 1 1 3
Note: Griggs & Walnut 2011/3 05/24/11
Petro-Chemical (OU2, #7) 04/11/11
- . Tar Creek (OU4, #15) 04/21/11
Tar Creek_ (ou4, #15) Demolition of Tar Creek (OU2. #14) Now Fund Lead
restricted derelict structures.
Tar Creek (OU2, #14) = City of Commerce
RA Completions 8 ! 8
Fund 5 3 4
Note: Received email from Gary Baumgarten Imperial Refining 2011/4 2012/4
and Gary will discuss Garland Creosoting with Tar Creek (OU4, #12) 2011/2 Del. From C3
Carlos. The RA was implemented by Philip Sol Lynn 2011/4 2012/4
Allen last FY Garland Creosoting 2011/2 08/30/11
North Cavalcade 2011/4 2012/4
Note: Imperial bumped from 2011/4 to 2012/4; Tar Creek (OU4, #16) 10/26/10
thereby reducing the number of sites targeted Tar Creek (OU4, #17) 06/07/11
from 5 to 4. We have 4 sites now in Cerclis we Tar Creek (OU4, #18) 07/27/11
could us as substitutes and they are Oklahoma
Refining for 2011/3 and Cimarron Mining, Tar
Creek (OU4, #9) and Old Esco all planned for
2011/4
As of 3/30/11 in Briefing Sam Coleman, it was
stated we would have 3 Targets/Commitments
for this category.
As of 7/27/11, Sol Lynn moved out to 2012/4.
This leaves a total of 2 sites targeted for this
category.
RP 3 4 4
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Note: Targets moved from 3 to 2 due to
Hudson Refinery being pushed out to 2014/4.
We have 3 sites left to substitute all under

Petro-Chemical.

As of 3/28/2011, Petro-Chemical (OU2, #2) and
Petro-Chemical (OU2, #5) are 2 additional sites
that have been added as Targets for FY2011.
Petro-Chemical (OUZ2, #1) is one of the original
Targets that was flagged during the FY2010
EOY Work Planning Meeting.

As of 3/30/11 in Briefing with Sam Colemant, it
was stated that the Target/Commitment would
be 5 where we would be adding AT & SF
(Albuguerque) and Hudson Refinery back into
the list.

As of 4/5/11, we stated there will be 3 RA
Completion (RP Lead) Target/Commitments.
We have in the system 4 Petro-Chemical
Actions where Petro-Chemical (OU2, #8) is
noted as an Accomplishment. That
accomplishment would take us over the 3 and
make it 4. See Charles Faultry

As of 4/6/11, during Mid-Year Work Planning
Meeting, stated Targets/Commitments would
be 4 instead of 3 or 5. The 4 actions are under
Petro-Chemical and the sequences are OU2 #1,
0OU2 #2, OU2 #5 and OU2 #6 which has a
3/9/11 completion date.

Per 4/13/11 discussion with Raji, Petro-
Chemical (OU2, #5) should be removed from
Cerclis.

As of 6/15/2011, Petro-Chemical (OU2, #5) has
been removed as a Target. This action is not a
valid action per the RPM for the site and we
have confirmed this with the Budget
Coordinator. This action will be deleted from
Cerclis in the near future.

We now have 2 Targets (Petro-Chemical OU2,
#1 and Petro-Chemical OU2, #2) plus 1
Accomplishment which his Petro-Chemical
OU2, #6 for 3/9/2011. This equals 3 for this
category.

Petro-Chemical (OU2, #1 and OU2, #2) both
have actual completion dates = 9/15/11. The
actions are in Cerclis, but not yet pulling on the
SCAP14A Report. This could be because the
site was just recently approved and needs time

Petro-Chemical (OU2, #1)
AT&SF (Albuquerque)
Hudson Refinery
Petro-Chemical (OU2, #2)
Petro-Chemical (OU2, #5)
Petro-Chemical (OU2, #6)
Petro-Chemical (OU4, #15)

20111
2011/3
2011/4
2011/2
201172

09/15/11
2012/4
2014/4

09/15/11

Removed As Target

03/09/11

08/08/11
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to hit the Official Tables or it could be that
some flag is missing. Will Research the
problem and let managers know if this is a
problem or let them know when the
accomplishments actually show up on the

SCAP14A.
Five Year Reviews 20 20 20
Petro-Processors 20111 12/28/10
Note: 18 Non-Federal Facility + 2 Federal Arkwood, Inc. 2011/2 08/18/11
Facility FYRs. = 20 Combustion, Inc. 2011/2 02/11/11
Tenth Street 2011/2 05/04/11
14 Have funding Planned and 6 do not. (Per Jo Compass Industries 2011/2 04/05/11
Ann Gee) Alcoa (Point Comfort/Lava Bay) 2011/2 06/28/11
Midland Products 2011/3 08/10/11
Triangle Chemical co. 2011/3 09/12/11
Crystal City Airport 2011/3 08/03/11
Popile 2011/4 09/30/11
Ouachita Nevada Wood 2011/4 09/20/11
Bayou Bonfouca 2011/4 08/15/11
Dutchtown Treatment Plant 2011/4 08/17/11
Homestake Mining co. 2011/4 09/29/11
Sikes Disposal Pits 2011/4 09/28/11
Koppers co., Inc. (Texarkana Plant) 2011/4 09/27/11
Odessa Chromium #1 2011/4 09/27/11
Petro-Chemical Systems 2011/4 09/16/11
Louisiana Army Ammunit. Pl (FF) 2011/3 07/15/11
Lone Star Army Ammunit. Pl (FF) 2011/4 09/27/11
; — 6 6 2
Deletions (Targets = 8 or maybe 7,
will get back with HQs) Palmer Barge Line 2011/2 2012/2
Agriculture Street Landfill 2011/2 2013/2
Will not do the 1 Partial Deletion = Mid-South Madisonville Creosote Works 2011/2 201874
per Carlos on 9/22/10. Mosley Ro_ad Sanitary Landf_lll 2011/3 2012/4
Mountain Pine Pressure Treating 2011/4 2012/4
Will not doe MDI (2011) & Tex-Tin (2011) per State Marine , 201172 2012/2
Cathy on 9/23/10. Rogers Road Municipal La_ndflll 10/12/10
AT&SF Albuquerque (Partial Del) 03/02/11

Target Number changed from 6 to 5 due to
Agriculture Street Landfill being pushed out
from 2011/2 to 2013/2 or can we substitute a
site. Also, we have 1 Accomplishment which is
Rogers Road, so 5 Targets plus 1
Accomplishment does equal

6.

As of 3/3/2011, AT & SF Albuquerque has a
Partial Deletion that was completed on
3/2/2011.
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As of 3/30/11 in Briefing with Sam Coleman, we
have 5 Targets + 1 Actual Completion which is
a Partial Deletion.

As of 7/12/11 Madisonville Creosote works was
pushed out to 2018/4, thereby reducing the
number of sites targeted from 5 to 4. We have
4 sites targeted + 2 accomplishments.

As of 7/27/11, Mountain Pine Pressure Treating
moved out to 2012/4. This leaves 3 Sites
Targeted for this category + 2
Accomplishments.

As of 9/13/11, although Old Esco does have a
HEUC Status in Cerclis, where it was HEUC
on 3/23/11, the SCAP15 GPRA Report shows
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hat there is another site in Cerclis that moved
0 a Negative Status. The site that moved to a
Negative Status is McGaffey and Main G
Plume. The site moved from HEUC to HENC.
his created a Net Zero Computation on the
SCAP15 GPRA Report and as a result, there

As of 9/13/11, 2 GWUC Accomplishments =
&SF Albuquerque (3/15/11) & North

As of 10/3/11, Sandy Beach does have the actual
completion date in Cerclis, but the date is not
pulling on the SCAP14. This could be because
he action is not yet in the Official Cerclis
ables. Will check back in a day or so. Also,
East 67, does not have the Final Remed y
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Qualifier entered. This flag needs to be entered
in Cerclis and Approved my the Regional
Manager Reviewer. After these actions are
done, will check to make sure that it shows up

Check Cerclis again on Wednesday 10/12/11 to
see if Sandy Beach would pull on SCAP14A
Report. The site was still missing from Report,
but was in Cerclis with a Final Remedy Flag
and an actual date. This could be because the
Final Remedy Determination Flag was not set
0 “Yes”. Tricked the system to see if the
Determination Flag would be set to Yes and
approved the change. Will check Cerclis on
10/13/11, to see if the steps
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Sites/Land Available for Reuse
(Acres) (GPRA)

Removal Categories

Removal Completions 20 20 20
Note: For All Removals, we are tracking them
as they occur.
Fund 20 20
Garland Creossoting 10/01/10
St. Rose Drum 10/02/10
Picher High School Chem. Lab 03/30/11
Wabbaseka High School 05/11/11
Battery Reclamation, Inc. 03/09/11
Mineral Wells Mercury Pickup Rsp. 04/29/11
Sandy Beach Road GW Plume 09/29/11
Old Esco 09/30/11
Lake Charles NRG 02/18/11
Slidell Drum Site 04/13/11
Tollway Tote 05/12/11
Butte La Rose Aband. Containers 05/15/11
Scrub-A-Dubb Barrell Company 07/20/11
Adventist Academy Mercury Spill 08/11/11
Granite Water Well Roundup Spill 08/23/11
Rogers Delinted Cottonseed Co. 09/02/11
Franklin Avenue Drum 09/27/11
Diaz Intermediates Corp. 09/30/11
US Oil Recovery 09/30/11
Henley’s Sealant/Zonolite WR 07/29/11
Emergency Removal Completions 21 21 25
With or WO Enforcement Actions
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(OSC Deployed/PRP Removals/PJs)
Instrument (PJ)

Note: PRP Removals count in the this category
as an Enforcement Instrument)

Note: For All Emergency Removals, we are
tracking them as they occur.

21

Buffalo HF Investigation
Dixie Chemical Company
BNSF Perry Derailment
Beach St. Transport Fire
Fouke-Unknown
Maxwell Crek Drums
Mont Belvieu
Gold Metal
NTR Metals Fire
Henryetta Iron and Metal
Edmond Compressor Station
Diaz Intermediates Corp.
YRC Phosphoric Acid Spill
San Jacinto River Waste
Al-Kel Alliance Tote Response
GT Products, Inc.
Satelite Chemical Trailer Fire
Leslie’s Pool Supplies Fire-Dallas
Tin Pearl River Spill
Red River Fish Spill
BNSF Amarillo
UPS Dallas Chloroform Release
Tank Works HCL Release
Multichem Chemical Fire
Las Conchas Wildfires

20111
20111

25

10/18/10
12/20/10
01/14/11
03/28/11
10/09/10
10/12/10
02/08/11
02/18/11
03/07/11
03/30/11
12/15/10
05/30/11
06/28/11
07/20/11
11/10/10
07/08/11
07/13/11
08/13/11
08/25/11
08/22/11
0916/11
05/31/11
06/01/11
06/15/11
07/05/11

Enforcement Categories

De Minimis Settlements
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Malone Service Co.

10/14/10

R & H Oil/Tropicana 08/30/11
Past Costs Addressed >= $200,000 13 10 12
Agrifos Phosph. Acid Rel. (AC02) 2011/3 2012/2
Received List From Kevin Shade on 9/23/10. Alcoa/Lavaca Bay (DDO01) 2011/4 07/29/11
Memo Sent to HQs From Lydia Johnson on North East 2™ Street Site (DD01) 20111 12/29/10
8/24/10 Big Tex Grain co. (SV01) 2011/4 06/10/11
Clute Texas Mercury Resp. (DD01) 2011/3 01/04/11
Note: Per Kevin, Alcoa may slip out to 2012. City Storage (AC01 2011/3 2014/1
But leave on the list for 2011 for now. Delfasco Forge (DD01) 2011/1 03/08/11
Donna Reservoir & Canal (DD01 2011/4 09/23/11
Note: Per Kevin, change Delfasco Target Eldridge Avenue Ld. Site (DD01 2011/3 06/10/11
Indicator Date from 2011/1 to 2011/2. Kevin Gulf State Uti.- North Ryan (DDO01) 2011/2 Deleted
has already changed the date for the CRDD in Helena Ch. Co(Hayes Sam) (DDO01) 20111 12/08/10
the Enforcement Schedule. San Vicente Creek Tail. (DD01) 2011/3 06/07/11
U. S. Forgecraft Corp. (DD01) 2011/4 04/12/11
Note: Sites Targeted decreased from 13 to 12 Conroe Creosoting 04/12/11
due to City Storage being pushed out to 2014/1. Pal-Mix Drum Site 09/23/11
As of 4/5/11, Per Lydia Johnson, there will be
10 Past Cost Addressed Targets/Commitments,
where Agrifos will be pushed out to 2012/2 and
Gulf State Utilities will be pushed out to 2012/1.
Complete/Terminate Negotiations for
Cleanup 2 ! !
Malone Service 2011/1 2012/4
Note: See Lydia for actual 2011 quarter. Griggs & Walnut 20111 02/14/11

As of 3/30/11 in Briefing with Sam Coleman, we
changed Target Commitment from 2 to 1
where Malone Service Co. will be pushed out to
2012/2. Griggs & Walnut would be the only
Target Commitment.

Take Enforcement Action at 95% of
RAs with Viable PRPs

100%

ORIGINAL TARGET (Black)
TARGET MOVED OUT OF THIS FY (Red)

NEW TARGET IN THIS FY (Green)

($) ONLY WAY REGION CAN COMMIT TO THESE STARTS IS BY RECEIVING RA FUNDING.
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Certification Statement:

We have reviewed the Data in the table above. We certify that the Data is of known quality.

Signatures:

REMEDIAL BRANCH:

Remedial Associate Director

(Printed Name) (Signature) (Date Signed)

Deputy Remedial Associate Director

(Printed Name) (Signature) (Date Signed)

Arkansas/Texas Section Chief

(Printed Name) (Signature) (Date Signed)

Louisiana/New Mexico/Oklahoma Section Chief

(Printed Name) (Signature) (Date Signed)

TECHNICAL & ENFORCEMENT BRANCH:

Technical & Enforcement Branch Director

(Printed Name) (Signature) (Date Signed)
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Enforcement Assessment Team Section Chief

(Printed Name) (Signature)

Site Assessment Team Section Chief

(Printed Name) (Signature)

RESPONSE AND PREVENTION BRANCH:

Response and Prevention Branch Associate Director

(Printed Name) (Signature)

Deputy Response and Prevention Branch Associate Director

(Printed Name) (Signature)

Removal Team Section Chief

(Printed Name) (Signature)
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(Date Signed)

(Date Signed)

(Date Signed)

(Date Signed)

(Date Signed)



	As of October 18, 2011

	barcode: *9294743*
	barcodetext: 9294743


